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1. Directive #1 — Indoor Air
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Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

A total of 68 monitor pairs have been installed on 28 properties. No positive alarms of
installed monitor pairs have occurred to date.

Indoor air screening continuing, with 35 properties surveyed to date with no detections
of %LEL or H2S. Ten properties pending for sub-slab sampling.

A total of 19 monitor pairs are available for installation

A RAE systems engineer was on site over the weekend troubleshooting the system
Monthly monitor calibration is ongoing.

Twelve additional monitoring pairs are on order

2. Directive #2 — Additional Relief Wells

a.

Tt overseeing improvements along Rig Road.

3. Directive #3 — Overall Plan
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Met with DNR/Shaw on 1/24/13, reached agreement on well designs

Monitoring of Wells ORW-18 and ORW-27 indicates no gas at these locations so the
wells are shut in

The access road construction continues to well pads ORW -10, -17, & -19.

Well ORW-28 will be drilled March 6th, with wells ORW-29, -17, -19 and -10 scheduled
to be drilled next

4. Directive #4 — Operation of All Wells
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Submitted purchase order for six automated flares

Two flares are planned for delivery on-site on March 15"

Preparing temporary air permits for additional flares.

Monitoring of Well ORW 13 indicates no gas at this location, this well will be re-
perforated on March 7.

Wells Relief Well #1, and ORW-12 will be rehabilitated to bring them back on line to the
flare

5. Directive #5 — Sinkhole Containment

a.

Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing
comments received on application.

Initial containment of the sinkhole area completed.

Geotechnical borings along the initial southern, western and northern berms were
completed on 2/26/13

Grading initial containment to grade of 3.5 ft. amsl is ongoing



